

South Carolina Department of Natural Resources
Flood Mitigation Program
2008 Map Modernization Initiative Update

County:	Abbeville	Proposed Map Effective Date:	Sept.2010
Current Status:	The scoping meeting was held in May 2008, and the scoping report is expected to be submitted to FEMA by the end of August 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

County:	Aiken	Proposed Map Effective Date:	Sept. 2009
Current Status:	LIDAR acquisition for the stream study areas was completed and approved in November 2006, and field surveys were completed in the Spring of 2007. Hydrologic analysis is complete and hydraulic analyses is currently being completed. The preliminary Flood Insurance Study (FIS) and Digital Flood Insurance Rate Map (DFIRM) are scheduled to be issued in September 2008. The projected map effective date is expected to be September 2009.		

County:	Allendale	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in June 2008, and the scoping report is expected to be submitted to FEMA by the end of September 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

County:	Anderson	Proposed Map Effective Date:	Dec. 2009
Current Status:	The scoping meeting was held in Anderson County in April 2006. The study was delayed to allow for LIDAR data acquisition. Woolpert was contracted to acquire the LIDAR data in the spring of 2007 and the QAQC process has been completed. The survey was completed in March 2008. The hydrologic and hydraulic analyses are underway. The preliminary FIS and DFIRM are scheduled to be issued in December 2008, and the projected effective date is December 2009.		

County:	Bamberg	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in June 2008, and the scoping report is expected to be submitted to FEMA by the end of September 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

County:	Barnwell	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in June 2008, and the scoping report is expected to be submitted to FEMA by the end of September 2008. The		

Current as of August 2008

South Carolina Department of Natural Resources
Flood Mitigation Program
2008 Map Modernization Initiative Update

	preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.
--	---

County:	Beaufort	Proposed Map Effective Date:	May 2011
Current Status:	The scoping meeting was held in February 2006. Completed field survey work for Riverine detail study. Working on the riverine detailed studied engineering. Coastal hydrology study for the entire SC coastline, including Beaufort County, is underway. The preliminary FIS and DFIRM are scheduled to be issued in February 2010, and the projected effective date is in May 2011.		

County:	Berkeley	Map Effective Date:	Oct. 16, 2003
Current Status:	Study Complete		

County:	Calhoun	Map Effective Date:	April 16, 2007
Current Status:	Study Complete		

County:	Charleston	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in June 2007, and the scoping report was submitted to FEMA in October 2007. This study includes an update to the coastal flood hazards. The preliminary FIS and DFIRM are scheduled to be issued in late June 2009, and the projected effective date is in September 2010.		

County:	Cherokee	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in May 2008, and the scoping report is expected to be submitted to FEMA by the end of August 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

County:	Chester	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in May 2008, and the scoping report is expected to be submitted to FEMA by the end of August 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

County:	Chesterfield	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in May 2008, and the scoping report is expected to be submitted to FEMA by the end of August 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

Current as of August 2008

South Carolina Department of Natural Resources
Flood Mitigation Program
2008 Map Modernization Initiative Update

County:	Clarendon	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in June 2008, and the scoping report is expected to be submitted to FEMA by the end of September 2008. LIDAR is expected to be delivered to the SCDNR in final form by September 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

County:	Colleton	Proposed Map Effective Date:	Sept. 2011
Current Status:	The scoping meeting was held in June 2007 and the scoping report was submitted to FEMA. Coastal hydrology project for the entire coastline of SC, including Colleton County, is underway. The preliminary FIS and DFIRM are scheduled to be issued in July 2010, and the projected effective date is late September 2011.		

County:	Darlington	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in May 2008, and the scoping report is expected to be submitted to FEMA by the end of August 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

County:	Dillon	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in May 2008, and the scoping report is expected to be submitted to FEMA by the end of August 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

County:	Dorchester	Proposed Map Effective Date:	Sept. 2010
Current Status:	A physical map revision was made in June 2008 to incorporate coastal surge analysis. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

County:	Edgefield	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in May 2008, and the scoping report is expected to be submitted to FEMA by the end of August 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

Current as of August 2008

South Carolina Department of Natural Resources
Flood Mitigation Program
2008 Map Modernization Initiative Update

County:	Fairfield	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in May 2008, and the scoping report is expected to be submitted to FEMA by the end of August 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

County:	Florence	Map Effective Date:	Dec. 16, 2004
Current Status:	Study Complete		

County:	Georgetown	Proposed Map Effective Date:	Sept. 2010
Current Status:	The hydrology was submitted to QA/QC, comments were addressed, and one comment is still outstanding as of July 28, 2008. Hydraulic analyses for detail, limited detail and approximate riverine studies began June 20, 2008. The preliminary FIS and DFIRM are scheduled to be issued in the late summer of 2009, and the projected effective date is late September 2010.		

County:	Greenville	Map Effective Date:	Dec. 2, 2004
Current Status:	Study Complete		

County:	Greenwood	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in May 2008, and the scoping report is expected to be submitted to FEMA by the end of August 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

County:	Hampton	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in June 2008, and the scoping report is expected to be submitted to FEMA by the end of September 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

County:	Horry	Proposed Map Effective Date:	July 2011
Current Status:	The scoping meeting was held in March 2006. Field survey work is complete for Riverine studies. Detail studied stream and limited detailed study (LDS) engineering is underway. Coastal hydrology study for the entire SC coastline, including Horry County, is underway. The preliminary FIS and DFIRM are scheduled to be issued in April 2010, and the projected effective date is in July 2011.		

Current as of August 2008

**South Carolina Department of Natural Resources
Flood Mitigation Program
2008 Map Modernization Initiative Update**

County:	Jasper	Proposed Map Effective Date:	July 2010
Current Status:	The scoping meeting was held in June 2007. This study includes an update to the coastal flood hazards. The projected date for preliminary FIS and DFIRM is late summer of 2009, and the projected effective date is late summer of 2010.		

County:	Kershaw	Map Effective Date:	Dec. 19, 2006
Current Status:	Study Complete		

County:	Lancaster	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in May 2008, and the scoping report is expected to be submitted to FEMA by the end of August 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

County:	Laurens	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in May 2008, and the scoping report is expected to be submitted to FEMA by the end of August 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

County:	Lee	Proposed Map Effective Date:	Nov. 19, 2008
Current Status:	The Letter of Final Determination for this study was issued May 19, 2008, making the map effective date Nov. 19, 2008.		

County:	Lexington	Map Effective Date:	Feb. 20, 2002
Current Status:	Study Complete		

County:	Marion	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in May 2008, and the scoping report is expected to be submitted to FEMA by the end of August 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

County:	Marlboro	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in May 2008, and the scoping report is expected to be submitted to FEMA by the end of August 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

Current as of August 2008

**South Carolina Department of Natural Resources
Flood Mitigation Program
2008 Map Modernization Initiative Update**

County:	McCormick	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in May 2008, and the scoping report is expected to be submitted to FEMA by the end of August 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

County:	Newberry	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in May 2008, and the scoping report is expected to be submitted to FEMA by the end of August 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

County:	Oconee	Proposed Map Effective Date:	July 2009
Current Status:	The Post Preliminary DFIRM Community Coordination (PDCC) Meeting was held July 2008. The projected effective date is July 2009.		

County:	Orangeburg	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in June 2008, and the scoping report is expected to be submitted to FEMA by the end of September 2008. LIDAR is expected to be delivered to the SCDNR by November 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

County:	Pickens	Proposed Map Effective Date:	April 16, 2008
Current Status:	Study Complete.		

County:	Richland	Proposed Map Effective Date:	TBD
Current Status:	Study in progress. Working on the redelineation of the AE zones and the remapping of the approximate A zones. Preliminary issuance pending resolution of federal lawsuit about previous maps.		

County:	Saluda	Map Effective Date:	June 18, 2007
Current Status:	Study Complete		

County:	Spartanburg	Proposed Map Effective Date:	TBD
Current Status:	The preliminary FIS and DFIRM were issue on October 31, 2006. The appeal period ended July 23, 2007. Appeals and protests are currently under review. The projected effective date is to be determined based on the outcome of the appeals and protests.		

Current as of August 2008

South Carolina Department of Natural Resources
Flood Mitigation Program
2008 Map Modernization Initiative Update

County:	Sumter	Map Effective Date:	Feb. 16, 2007
Current Status:	Study Complete		

County:	Union	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in May 2008, and the scoping report is expected to be submitted to FEMA by the end of August 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

County:	Williamsburg	Proposed Map Effective Date:	Sept. 2010
Current Status:	The scoping meeting was held in June 2008, and the scoping report is expected to be submitted to FEMA by the end of September 2008. LIDAR has been processed: breaklines are being digitized. Depending on QA/QC results, the data should be delivered to the SCDNR by late September 2008. The preliminary FIS and DFIRM are scheduled to be issued in September 2009, and the projected effective date is September 2010.		

County:	York	Map Effective Date:	Sept. 26, 2008
Current Status:	The Letter of Final Determination for this study was issued March 26, 2008, making the map effective date Sept. 26, 2008.		